
January 20, 2017 

Rock Dowel installation continued this week to secure the slope at the North Portal.    

To date, 34 dowels are installed and grouted, 28 more will be grouted today.  

Provided the performance testing goes well next week, the buttress material will 

be removed in a 2 stage process and additional dowels will be installed down to 

the level of the tunnel opening. 

Slope Stabilization Continues 

 C O N S T RU C T I O N  N E W S L E T T E R  

Spruce Railroad Trail Segment C 

C O N S T R U C T I O N  AC T I V I T I E S  
  Project Information 

Contractor: 

Bruch & Bruch  

Construction, Inc. 
Begin Construction: 

September 19, 2016 

Est. Completion Date: 

May, 2017 

Project Description: 

This project will reo-

pen a 1/2 mile seg-

ment of the Spruce 

Railroad Trail which 

includes refurbishing 

a 450’ tunnel and 

the trailhead park-

ing area. 

Don Brouillard 

  Project Engineer: donald.brouillard@dot.gov  Contact Us: 

  Project Website: https://flh.fhwa.dot.gov/projects/wa/Spruce-C 

The Olympic Discovery Trail is closed from the ONP Trailhead near the Lyre 

River to the paved trail section near Camp David Jr.  Due to Rockfall 

Dangers there is NO access to Devil’s Punchbowl. 

D E L AY S  A N D  C LO S U R E S  

WO R K  S C H E D U L E  

Monday - Saturday, 7 am - 6 pm 

       Drilling for Dowel Installation                      Working Late to get slope stabilization Competed 

     Grouting the Dowel Bars 
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